
Site Name: 

Task Order 62 CES Environmental 

Operational Period: 

Date: 11-5-2014 
U.S. EPA Region 6 

DAILY WORK ORDER 

Branch: Federal 
Division/ 
1Group: Response mergency and Rapid Response Service 

WORK AUTHORIZED:....:...: __ _ 
Continue to pump water on site as necessary depending on rainfall. 

C~tinue development ofPrOtiles and disposal ofSiudge, liquids, and solids. 
-------

Continue sludge removal operations. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP- S6 - 07-02 GaryMoore, USEP~ LeRoy Casside_y, CB&I Federal _ 

Task Order: 062 Date: 11.5.2014 Time:1700 Date: 11 .5.2014 Time: 1700 

PE~S_9NNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY _ ~ Unu~ 

Response Manager 1 1 Pick -up Truck 3 3 
- ---~ 1----

Foreman 1 1 _l 
- - 1- -

Health and Safety Manager 1 1 

Truck Driver 1 1 

Laborer 2 2 
-

Air 
Mover 

Trash Pumps 

Multiple Gas Monitor 

Frac Tank w Liner 

4,000 PSI Pressure Washer 

-

2 2 

1 1 
- -· 

1 1 
-- --

1 1 -- ---
2 2 

- --

- I 4 Man 12 Bottle Breathing Air 
- -- 1--------

PERSONNEL OFF-SITE Open Top Roll Off 2 2 
- -----

Subcontract Manager 2 

Health and Safety Manager 0 

2 

o I 

Vacuum Truck Air Mover 1 1 
- 1- --·-

Carbon Vapor Unit 1 1 
- -- --f-

Transport and Disposal Coord 1 
- I-

1 I SCBA 2 2 
- - !---

Field Cost Accountant 1 1 Vacuum Boxes 7 7 
-- ·- -· - I-

----·- 1- ---

!WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments. summary )(Input for day's 1900-5Pon5): 
- --- --

Crew and Foreman completed installation of the water meter. They started moving water from the North Pond to the 
Sanitary Sewer. Crew cleaned up around the working bays, decontaminated all equipment. ----
Truck Driver drove Vacuum Truck Air Mover to TIBM facility for cleaning. 

Health and Safety Manager evaluated analytical data for future activities. Started AHA for empty drum pick up. 

T&D Coordinator continued to evaluate disposal options for frac tanks, vacuum boxes, PPE roll off and the materials in 
the totes. Helped with setting up proper shipping papers for Vacuum Truck Air Mover transport to TIBM 

RM coordinated site activities with the Foreman, He completed the daily paperwork and started procurements and -
change orde1s for TIBM .. 24HRsafety, Adler Tanks. __ _ __ 

osc Date: 
Time: 

_ 3..---..., ~--> R~c:~. l. . r Date: 11.6.2014 Time:1100 
~· . ._. -}-~ ~ 

"" "'\!,_ .. _ ~ ~,_, 

Next OPERATIONAL PERIOD (aC!_mlnistrative, tactiCal I resource status changes, special instructions, H&S)(Input for next DWO): 

Continue removal of sludge from VB 639. Start utilization of Vacuum Truck Hybrid from Vacuum Truck Rentals. 

Continue to remove water from the Middle and North Ponds. 
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